



April 14, 2023

Effingham County Board of Commissioners  
804 S. Laurel Street  
Springfield, GA 31329  
C/O Roberts Civil Engineering  
Mr. R.M “Rip” Graham

RE: Effingham County Full Depth Reclamation  
ITB No: 22-25-008 Change Order Request No. 6

Time Extension Request

Rip,

Per our conversations Ranger would like to request a time extension of 185 days. Previous allowable time for completion was 11/27/2022 this request would extend contract time to 5/31/2023. This request will be a 0\$ change order request.

Please let us know if you need anything further

Thank You,

William Nash  
Project Manager

William  
Nash

Digitally signed by  
William Nash  
Date: 2023.04.14  
08:05:22 -04'00'