

## Staff Report

**Subject:** Approval of Change Order #2 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works

**Meeting Date:** May 2, 2023

**Item Description:** Change Order #2 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering

**Summary Recommendation:** Staff recommends approval for Change Order #2 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering in the amount of \$258,860.00

### Executive Summary/Background:

- Change Order 1 was approved for the design and construction management of two additional intersections:
  - Hodgeville Road @ Scuffletown Road - \$74,242
  - Hodgeville Road @ Forest Haven Road - \$74,242
- Change Order 2 has been requested to add Right Of Way Acquisition Services to the scope for a NTE total of \$258,860.00.
- The original contract amount is \$742,423.00
- Change Order 1: \$148,484.00
- Change Order 2: \$258,860.00
- The new contract total is \$1,149,767.00

### Alternatives for Commission to Consider

1. Approval for Change Order #2 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering in the amount of \$258,860.00
2. Deny Change Order #2
3. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** County Manager, Project Manager, Purchasing, Finance

**Funding Source:** TSPLOST

**Attachments:**

1. Change Order #2
2. RCE Request