

Change Order # 1

Project: Task Order 23-REQ-002

Contract Date: October 4, 2022

Change Order Effective Date: April 18, 2023

Change Order Issued to: POND & Company
49 Park of Commerce Way, Suite 203
Savannah, GA 31405

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
Task 1	Additional Survey	\$12,190.00
Task 2A	Building Concept Design	\$5,568.00
Task 2B	Building Design Development	\$9,280.00
Task 2C	Building Construction Documents and Permitting	\$22,272.00
Task 2D	Construction Observation Services (Billed Hourly NTE)	\$5,830.00
	TOTAL	

The original Contract Sum was.....\$ 114,788.80

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 114,788.80

The Contract Sum will be increased by this Change Order.....\$ 55,140.00

The new Contract Sum including this Change Order will be.....**\$ 169,928.80**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 POND & Company
 49 Park of Commerce Way, Suite 203
 Savannah, GA 31405

By: _____

By: _____

Date: _____

Date: _____