

Staff Report

Subject: Approval of Supplemental Funding Request from Atlas for Work under EFF008 Work Order #06

Author: Alison Bruton, Purchasing Agent

Department:

Meeting Date: February 7, 2023

Item Description: Supplemental Funding Request from Atlas for Work under EFF008 Work Order #06

Summary Recommendation: Staff recommends Approval of the Supplemental Funding Request from Atlas for Work under EFF008 Work Order #06 for the revised design for Gateway Connector Roundabout

Executive Summary/Background:

- Atlas Technical Consultants has submitted a request for supplemental funding in the amount of \$44,870 related to the preliminary engineering phase for the Effingham Parkway project. This request is due to additional work related to the redesign of the roundabout at Gateway Connector Road and Effingham Parkway.
- The work being performed in the areas of roadway and environmental will be utilized in the preparation of construction mainline plan changes so GDOT's contractor can build the parkway consistent with the plan changes.
- These costs are considered reimbursable under the existing Project Framework Agreement for PE costs between Effingham County and the BROE Real Estate Group.

Alternatives for Commission to Consider

1. Approval of Supplemental Funding Request from Atlas for Work under EFF008 Work Order #06 in the amount of \$44,870.00
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: County Manager, Purchasing

Funding Source: SPLOST

Attachments: Funding Request from Atlas