

Change Order # 1

Project: 21-105-004 – Hodgeville Booster Pump Station

Contract Date: 05/04/2021

Change Order Effective Date: June 21, 2022

Change Order Issued to: Southern Civil, LLC.
PO BOX 9
Townsend, GA 31331

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
1	Provide and Install an 8" Pressure Reducing Valve				\$66,470.00

The original Contract Sum was.....\$ 1,427,161.00

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 1,427,161.00

The Contract Sum will be decreased by this Change Order.....\$ 66,470.00

The new Contract Sum including this Change Order will be.....\$ 1,493,631.00

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore **remains unchanged**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
Southern Civil, LLC.
PO BOX 9
Townsend, GA 31331

By: _____

By: _____

Date: _____

Date: _____