

Staff Report

Subject: Ratification of Approval of Change Order 3 for Peek Pavement for the LMIG SAP Project

Author: Alison Bruton, Procurement and Capital Projects Manager

Department: Public Works

Meeting Date: May 21, 2024

Item Description: Change Order for Peek Pavement for the LMIG SAP Project

Summary Recommendation: Staff recommends Approval of the Change Order for Peek Pavement for the LMIG SAP Project

Executive Summary/Background:

- Staff published an invitation to bid for the 2023 LMIG SAP Roadway Restriping & Signage which included sections of Long Landing Road, Rahn Station Road, Courthouse Road, Shawnee Egypt Road, Midland Road, and an Alternate.
- Only one submittal was received and that was Peek Pavement Marking, LLC.
- Change Order 1 was approved to remove the flashing beacon signs due to vendor pricing increases associated with the alternative options and quantity selected which decreased the contract amount by **-\$58,000**.
- Change Order 2 was approved to add striping Old Augusta Rd Central from Ebenezer to the gate for the power plant for \$5,605.00.
- Change Order 3 has been requested because Peek and the sub-contractor have identified all final quantities of installed vs bid estimate. This request is for an additional \$12,295.66.

Alternatives for Commission to Consider

1. Ratification of Approval of the Change Order 2 for Peek Pavement for the LMIG SAP Project in the amount of \$12,295.66.
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Public Works, County Manager, P/CP

Funding Source: LMIG SAP

Attachments: Change Order Form, Peek Pavement Agreement