

Change Order # 4

Project: 23-ITB-023 Blue Jay Rd Water Line Extension Loop B - Construction

Contract Date: June 14, 2023

Change Order Effective Date: August 7th, 2024

Change Order Issued to: Legacy Water Group, LLC
10130 Bob Williams Parkway
Covington, GA 30014

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Unit Price	Quantity	Total
1	Decrease due to materials and labor not required to complete construction	1	-\$250,217.92	-\$250,217.92
	TOTAL			-\$250,217.92

The original Contract Sum was.....\$ 7,313,345.00
 Net change by previously authorized Change Orders.....\$ 235,899.00
 The Contract Sum prior to this Change Order was.....\$ 7,549,244.00
 The Contract Sum will be **decreased** by this Change Order.....**\$ 250,217.92**
 The new Contract Sum including this Change Order will be.....**\$ 7,299,026.08**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Legacy Water Group, LLC
 10130 Bob Williams Parkway
 Covington, GA 30014

By: _____

By: _____

Date: _____

Date: _____