



FOR PROFESSIONAL SERVICES RENDERED:

Date 30-Jun-22

Change Order request No. 1

Effingham County Board of Commissioners
 Mr. Eric Larson
 Assistant County Manager
 601 N. Laurel St.
 Springfield GA 31329


Project Description Contract No. 20-105-006
 Architectural / Engineering Services
 6 buildings / facilities

*In accordance with proposal for Architect's Services
 dated April 13, 2020 the statement of your account is as follows:*

Basic Services Fee = = \$ 165,450.00

Description	Proposed Amount
-------------	--------------------

1 New Design for Maintenance Building	\$ 51,200.00
a. Architectural	\$ 22,000.00
b. Mechanical Electrical Plumbing inc Generator	\$ 10,600.00
c. Civil	\$ 7,600.00
d. Structiural	\$ 6,500.00
e. Survey	\$ 2,500.00
f. Contract Administration	\$ 3,500.00
g. Less amount on Maintenance building contract	\$ (1,680.00)
Subtotal:	\$ 51,020.00
2 Soil Testing	3,000
3 Matererial testing (during construction)	8,200 Estimate
4 Additional services on existing contract	\$ 3,500.00
a. Second Bid of the Hodgeville Rd Station 15	
b. Additional site visits to Station 15 for the for the Slab Anchor Bolt, Remediation and project	
c. Not bidding / constructing all 6 Projects at the same time	
TOTAL PROPOSED CHANGE ORDER	\$ 65,900.00
Total Change Orders to Date	\$ -
Total Proposed New Contract Sum	\$ 231,350.00


 Frank R. D'Arcangelo
 Architect
 DPR Architects

Owner
 Effingham County Board of Commissioners
 804 S. Laurel St.
 Springfield GA 31329

By: _____
 WESLEY M. CORBITT, CHAIRMAN

Date: _____

ATTEST:

 STEPHANIE JOHNSON, COUNTY CLERK