

Staff Report

Subject: Approval of Change Order #1 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering

Author: Alison Bruton, Purchasing Agent

Department: Public Works

Meeting Date: November 1, 2022

Item Description: Change Order #1 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering

Summary Recommendation: Staff recommends approval for Change Order #1 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering in the amount of \$148,484.00

Executive Summary/Background:

- Staff requested a change order from Roberts Civil Engineering for the design and construction management of two additional intersections:
 - Hodgeville Road @ Scuffletown Road - \$74,242
 - Hodgeville Road @ Forest Haven Road - \$74,242
- The original contract amount is \$742,423.00
- The change order amount is \$148,484.00
- The new contract total is \$890,907.00

Alternatives for Commission to Consider

1. Approval for Change Order #1 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering in the amount of \$148,484.00
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: County Manager, Project Manager, Purchasing, Finance

Funding Source: TSPLOST

Attachments:

1. Change Order #1
2. RCE Request