

Roberts Civil Engineering Municipal Team Additional Service Proposal #1

to


Effingham County Full Depth Reclamation (FDRE) Project

October 5, 2022



Table of Contents

Letter of Interest	3
Fee Proposal	4





Ms. Angela Stanley Effingham County 804 South Laurel Street Springfield, Georgia 31329

Re: Add Service Proposal #2 to Full Depth Reclamation (FDRE) Project

Dear Ms. Stanley,

Following up on our various conversations regarding our Effingham County FDRE and 2022 LMIG Projects, we respectfully request an adjustment of our FDRE Project Not to Exceed Fee for shifting the work scheduled to be performed on Bethany Road, Bird Road, Clark Road, Floyd Avenue, Old Augusta Road II, and Whitaker Road to our 2022 LMIG Project. As discussed, this FDRE Project Not to Exceed Fee Reduction is a simple Fee Shift to follow the enhancements on these former FDRE roads that were shifted to our 2022 LMIG Project. We will simultaneously submit a separate balancing Fee Increase Proposal to our Effingham 2022 LMIG Project.

Thank you again for the opportunity to serve Effingham County on both of these important projects.

Sincerely,

Johnathan Roberts, P.E.

Johnth Ritt

President



FEE PROPOSAL

PreConstruction Phase and Construction Phase Services:

Shift Fee to Effingham 2022 LMIG Project: (\$ 65,000.) Not to Exceed Fee

Total: (\$ 65,000.) Not to Exceed Fee

The Hourly Billable Rates we have used in this Proposal to project our Not to Exceed Fees are tied to our existing May 11, 2021 Indefinite Delivery Contract with Effingham County. In accordance with the Terms and Conditions of that agreement, we will only invoice for Hours actually worked. RCE believes that the Hours allowed for within this Proposal are sufficiently ample to properly and efficiently complete the Project, and that there is the potential for Fee Savings assuming normally anticipated paving repairs.

