



Roberts Civil Engineering Municipal Team

Additional Service Proposal #2

to

Effingham County 2022 LMIG Support and CM Services Project

October 5, 2022



ROBERTS
CIVIL ENGINEERING

Table of Contents

Letter of Interest.....	3
Fee Proposal.....	4



Ms. Angela Stanley
Effingham County
804 South Laurel Street
Springfield, Georgia 31329

Re: Add Service Proposal #2 to 2022 LMIG Support and CM Services Project

Dear Ms. Stanley,

Following up on our various conversations regarding our Effingham County FDRE and 2022 LMIG Projects, we respectfully request an adjustment of our 2022 LMIG Project Not to Exceed Fee for managing the work scheduled to be performed on Bethany Road, Bird Road, Clark Road, Floyd Avenue, Old Augusta Road II, and Whitaker Road. As discussed, this adjustment is not a Fee Increase, but rather a simple Fee Shift from our FDRE Project Not to Exceed Fee to follow the enhancements on these former FDRE roads that were shifted to our 2022 LMIG Project. We will simultaneously submit a separate balancing Fee Reduction Proposal to our Effingham FDRE Project.

Thank you again for the opportunity to serve Effingham County on both of these important projects.

Sincerely,

A handwritten signature in dark blue ink that reads 'Johnathan Roberts'.

Johnathan Roberts, P.E.
President

FEE PROPOSAL

PreConstruction Phase and Construction Phase Services:

Shift Fee from Effingham FDRE Project:	<u>\$ 65,000.</u> Not to Exceed Fee
Total:	\$ 65,000. Not to Exceed Fee

The Hourly Billable Rates we have used in this Proposal to project our Not to Exceed Fees are tied to our existing May 11, 2021 Indefinite Delivery Contract with Effingham County. In accordance with the Terms and Conditions of that agreement, we will only invoice for Hours actually worked. RCE believes that the Hours allowed for within this Proposal are sufficiently ample to properly and efficiently complete the Project, and that there is the potential for Fee Savings assuming normally anticipated paving repairs.