

Staff Report

Subject: Approval of Change Order #1 to LMIG 2022 Support and CM Services Agreement with Roberts Civil Engineering

Author: Alison Bruton, Purchasing Agent

Department: Public Works

Meeting Date: November 1, 2022

Item Description: Change Order #1 to LMIG 2022 Support and CM Services Agreement with Roberts Civil Engineering

Summary Recommendation: Staff recommends approval of Change Order #1 to LMIG 2022 Support and CM Services Agreement with Roberts Civil Engineering

Executive Summary/Background:

- Request 1 included in this Change Order is for the design and construction management for improvements to the Sandhill Complex. These improvements will improve the parking/line-up situation for parents picking up their children from the school.
- Request 2 included in the Change Order is the \$65,000 that was deducted from the FDRE Design/CM Agreement. Six (6) of the roads from the FDRE project were moved to the LMIG 2022 project.
- The total for this change order is \$78,200.00 bringing the overall agreement total to \$136,227.00.

Alternatives for Commission to Consider

1. Approval of Change Order #1 to LMIG 2022 Support and CM Services Agreement with Roberts Civil Engineering for \$78,200
2. Take no action

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Public Works

Funding Source: Req 1- There is no funding for the Sandhill Improvements at this time. A budget amendment will be necessary. Req 2- TSPLOST already budgeted.

Attachments:

1. Change Order
2. RCE Request 1
3. RCE Request 2