

**Amendment No. 1 to the
Contract I-7B Hodgeville at Blue Jay Rd - Construction
Executed January 7th, 2025
between
Board of Commissioners of Effingham County
and
J.A. Long Inc.**

THIS AMENDMENT NO. 1 (the "Amendment") is entered into this **18th** day of **March**, 2025 by and between the **County of Effingham** ("COUNTY") with offices at **804 S Laurel Street**, Springfield, GA 31329 and **J.A. Long Inc.** with offices at **P.O. Box 1810, Fortson, GA 31808**.

WHEREAS, THE COUNTY and J.A. Long Inc. entered into a Contract dated January 7th, 2025 for the Construction of a single-lane roundabout at Hodgeville Road and Blue Jay Road (as amended, the "Contract"); and

WHEREAS, the parties desire to amend the provisions of the Contract; and

NOW, THEREFORE, in consideration of the foregoing and of the mutual promises in the Contract, and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties agree as set forth below.

1. The contract is hereby amended to reflect that in section 1.5 Article 4 – Liquidated Damages 4.01, Liquidated Damages shall be assessed at \$638.00 per calendar day for each day beyond the 540 days from the receipt of the Notice to Proceed.
2. Except as specifically set forth herein, all other terms and provisions of the Contract shall remain unchanged and in full force and effect.

IN WITNESS THEREOF, the parties hereto have caused this Amendment No. 1 to be signed by their duly authorized representatives the day and year first written above.

J.A. Long Inc.

Effingham County Board of Commissioners

By: _____

By: _____

Printed Name: _____

Printed Name: _____

Title: _____

Title: _____

Dated: _____

Dated: _____