

## Staff Report

**Subject:** Approval of Change Order #6 for Agreement 22-25-010 with McLendon Enterprises

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works/Roads

**Meeting Date:** March 21, 2023

**Item Description:** Change Order #6 for Agreement 22-25-010 with McLendon Enterprises, Inc.

**Summary Recommendation:** Staff recommends approval of Change Order #6 for Agreement 22-25-010 with McLendon Enterprises, Inc. for an increase of \$1,127,581.82 for asphalt leveling at the Sandhill Recreation Complex, and repaving and base repairs on Corinth Church Road.

### Executive Summary/Background:

- In August, Contract 22-25-010 was awarded to McLendon Enterprises, Inc. for LMIG 2022 and other road projects throughout the County in the amount of \$3,764,575.98.
- In September, the Board approved CO1 to McLendon for two other areas that need repair - Blue Jay and McCall Road Intersection, and Old Augusta Road at Estes Trucking. Change Order 2 was approved for various changes in October reflecting a deduction in the contract in the amount of **(-\$594,290.55)**. Change Order 3 was also approved for the removal of fly ash material and paving of the Clio-Kildare Fire Station in the amount of \$77,360.98. Change Order 4 reflected a deduction of **(-\$70,780.730)** on Old Tusculum Road for 2514' of paving due to that portion of the road being owned by GDOT, and an increase of \$33,343.64 for Sandhill Road to cover additional quantities needed for certain items. Overall, this change order had a total of **(-\$37,437.09)**. Change Order 5 was approved for a total of \$185,702.90 for paving at the Sandhill Recreation Complex, bringing the contract total to \$3,438,847.69.
- Change Order 6 has been submitted requesting an additional \$67,155.00 for the Sandhill Complex for asphalt leveling, and \$1,060,426.82 for repaving and base repairs for Corinth Church Road. This change order brings the contract total to \$4,566,429.51.

### Alternatives for Commission to Consider

1. Approval of Change Order #6 for Agreement 22-25-010 with McLendon Enterprises, Inc. for \$1,127,581.82 for asphalt leveling at the Sandhill Recreation Complex and repaving and base repairs at Corinth Church Road.
2. Take no action.

### Recommended Alternative: 1

#### Other Alternatives: 2

**Department Review:** Asst. County Manager, Purchasing

**Funding Source:** LMIG/TSPLOST/SPLOST

#### Attachments:

1. Change Order #6 and documentation