

Change Order # 4

Project: Ebenezer Rd Fire Rescue Station #17 24-ITB-068

Contract Date: 1/30/2025

Change Order Effective Date: 4/1/2025

Change Order Issued to: McWright LLC
1303 Corder Rd
Warner Robins, GA 31088

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
1	Grinder Pump Furnish and Install	1	1	\$28,500.00	\$28,500.00
	TOTAL				\$28,500.00

The original Contract Sum was.....\$ 907,365.00

Net change by previously authorized Change Orders.....\$ 125,454.00

The Contract Sum prior to this Change Order was.....\$ 1,032,819.00

The Contract Sum will be increased by this Change Order.....\$ 28,500.00

The new Contract Sum including this Change Order will be.....\$ 1,061,319.00

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore _____

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor
McWright LLC
1303 Corder Rd
Warner Robins, GA 31088

By: _____

By: _____

Date: _____

Date: _____



McWright, LLC.

Date: February 21, 2025

Job: Ebenezer Rd Fire Rescue Station #17

Address: 573 Ebenezer Rd Rincon, GA 31326

Owner: Effingham County Board of Commissioners

Change Order Proposal #4- Grinder Pump

Reference: Adder to Bid Price

Scope of Work:

- Furnish and install (1) E/One Model DH152 grinder pump per addendum 1

Total Price: \$28,500.00

Total Add day(s)- 0

Explanation:

During the bidding process, the question was asked; "What are we to do if the existing sewer line is not deep enough for us to tie into with the proposed new sewer line from the new addition."

The response was to include pricing for the specified grinder pump as an add alternate to our bid. A cutsheet for the specified model was provided to us and McWright submitted a price of \$28,500.00 for this in their bid submittal. Because it was undetermined if we would need this, the contract price did not include this adder.

Once McWright mobilized on 1/20/2025, we dug up the existing sewer line and determined the existing sewer line is indeed not deep enough, so we are asking to bring this grinder pump into the contract by change order.

X

Matthew McMillian
McWright, LLC