

## Staff Report

**Subject:** Ratification of Approval of Change Order 2 for Peek Pavement for the LMIG SAP Project

**Author:** Alison Bruton, Procurement and Capital Projects Manager

**Department:** Public Works

**Meeting Date:** April 2, 2024

**Item Description:** Change Order for Peek Pavement for the LMIG SAP Project

**Summary Recommendation:** Staff recommends Approval of the Change Order for Peek Pavement for the LMIG SAP Project

### Executive Summary/Background:

- Staff published an invitation to bid for the 2023 LMIG SAP Roadway Restriping & Signage which included sections of Long Landing Road, Rahn Station Road, Courthouse Road, Shawnee Egypt Road, Midland Road, and an Alternate.
- Only one submittal was received and that was Peek Pavement Marking, LLC.
- Change Order 1 was approved to remove the flashing beacon signs due to vendor pricing increases associated with the alternative options and quantity selected which decreased the contract amount by **-\$58,000**.
- Change Order 2 has been requested by staff to add striping Old Augusta Rd Central from Ebenezer to the gate for the power plant for \$5,605.00.

### Alternatives for Commission to Consider

1. Ratification of Approval of the Change Order 2 for Peek Pavement for the LMIG SAP Project in the amount of \$5,605.00
2. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** Public Works, County Manager, P/CP

**Funding Source:** LMIG SAP

**Attachments:** Change Order Form, Peek Pavement Agreement