

Change Order Proposal

Project: Central School Renovation

Proposal Number: 6

Description: HVAC Duct Revisions

Date: 2/10/26



A	B	C	D	E
Item No.	Description	Subcontractor or Direct Cost	Akins OH&P	Item Total (C+D)
1	ADD - HVAC Duct Revisions per Drawing Markups reviewed by Dulohery Weeks 1-21-26	\$ 4,978.33	\$ 746.75	\$ 5,725.08

Subtotal \$ 5,725.08

P&P Bond \$ 114.50

Grand Total \$ 5,839.58

Notes

1. See attached backup for this proposal

Proposal Submitted By:

A handwritten signature in blue ink, appearing to read "Jarrod Akins", is written over a horizontal line.

Jarrod Akins
Vice President
Paul S. Akins Company, Inc.

Effingham County Board of Commissioners

Signature: _____

Date: _____



FEBRUARY 6, 2026

EFFINGHAM COUNTY
CENTRAL SCHOOL RENOVATION

CHANGE ORDER PROPOSAL #1

WE PROPOSE THE FOLLOWING SCOPE OF WORK:

- REPLACE ROUND PAINT GRIP DOUBLE WALL SPIRAL WITH PAINT GRIP FLAT OVAL SPIRAL AND RELOCATE TO BACK WALL ABOVE WINDOWS
- REPLACE SPIRAL DUCT IN ALL OTHER BUILDING WITH PAINT GRIP LINED RECTANGULAR DUCT WITH FLANGED GASKETED TDC CONNECTIONS

\$4,978.33

Kevin Davis

Kevin Davis

Accepted By

Date

*QUOTE VALID FOR 30 DAYS

1060 East Hiawatha Street · Metter, GA · 30439
(912) 685.7576 · (912) 685.6435 FAX
www.davisheating-air.com