

## Staff Report

**Subject:** Approval of Change Order for Peek Pavement for a decrease in the LMIG SAP Project

**Author:** Alison Bruton, Procurement and Capital Projects Manager

**Department:** Public Works

**Meeting Date:** February 6, 2024

**Item Description:** Change Order for Peek Pavement for a decrease in the LMIG SAP Project

**Summary Recommendation:** Staff recommends Approval of the Change Order for Peek Pavement for a decrease in the LMIG SAP Project

### Executive Summary/Background:

- Staff published an invitation to bid for the 2023 LMIG SAP Roadway Restriping & Signage which included sections of Long Landing Road, Rahn Station Road, Courthouse Road, Shawnee Egypt Road, Midland Road, and an Alternate.
- Only one submittal was received and that was Peek Pavement Marking, LLC.
- This change order has been requested to remove the flashing beacon signs due to vendor pricing increases associated with the alternative options and quantity selected. This will decrease the contract amount by **-\$58,000**. These signs will be procured through another vendor for \$36,000.00 and installed by EOM personnel.

### Alternatives for Commission to Consider

1. Approval of the Change Order for Peek Pavement for a decrease in the LMIG SAP Project by **-\$58,000.00**
2. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** Public Works, County Manager, P/CP

**Funding Source:** LMIG

**Attachments:** Change Order Form, Peek Pavement Agreement