

## Staff Report

**Subject:** Approval of Change Order #3 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works

**Meeting Date:** November 21, 2023

**Item Description:** Change Order #3 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering

**Summary Recommendation:** Staff recommends approval for Change Order #3 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering in the amount of \$105,000.00

### Executive Summary/Background:

- Change Order 1 was approved for the design and construction management of two additional intersections:
  - Hodgeville Road @ Scuffletown Road - \$74,242
  - Hodgeville Road @ Forest Haven Road - \$74,242
- Change Order 2 was approved to add Right Of Way Acquisition Services and Lighting Design to the scope for a NTE total of \$437,560.00.
- Change Order 3 is being requested for the resurfacing of Hodgeville Road in conjunction with the turn lane improvements included in CO1, Hodgeville/Scuffletown and Hodgeville/Forest Haven.
- The original contract amount is \$742,423.00
- Change Order 1: \$148,484.00
- Change Order 2: \$437,560.00
- Change Order 3: \$105,000.00
- The new contract total is \$1,433,467.00

### Alternatives for Commission to Consider

1. Approval for Change Order #3 for Task Order 22-25-006 for the TSPLOST Intersections Design and Construction Management with Roberts Civil Engineering in the amount of \$105,000
2. Deny Change Order #3
3. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** County Manager, Project Manager, Purchasing, Finance

**Funding Source:** TSPLOST

**Attachments:**

1. Change Order #3
2. RCE Request