

Change Order # 2

Project: 22-25-008-1 – FDRE of Ash Roads

Contract Date: June 21, 2022

Change Order Effective Date: December 6, 2022

Change Order Issued to: Ranger Construction Industries, Inc.
1200 Elboc Way
Winter Garden, FL 34787

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
1	Addition of FDR on Old Augusta Road II	
	- 5,871 SY FDR @ \$6.25/SY	\$36,693.75
	- 19,961.4 Gallon Emulsion @ \$5.85/Gal	\$116,774.19
	- 5,871 SY Prime and Sand @ \$1.25/SY	\$7,338.75
	- 5,591 SY Double Surface Treatment @ \$8.45/SY	\$47,243.95
	TOTAL	\$208,050.64

The original Contract Sum was.....\$ 7,732,970.55

Net change by previously authorized Change Orders.....\$ 1,150,877.04

The Contract Sum prior to this Change Order was.....\$ 8,883,847.59

The Contract Sum will be increased by this Change Order.....\$ 208,050.64

The new Contract Sum including this Change Order will be.....**\$ 9,091,898.23**

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore **11/27/2022**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Ranger Construction Industries, Inc.
 1200 Elboc Way
 Winter Garden, FL 34787

By: _____

By: _____

Date: _____

Date: _____



November 10, 2022

Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329
C/O Roberts Civil Engineering
Mr. R.M "Rip" Graham

RE: Effingham County Full Depth Reclamation
ITB No: 22-25-008 Change Order Request No. 5

Old Augusta II

Rip,

Per the email dated November 33,2022, Ranger Construction Industries, is requesting a Change Order to the contract to Add FDR, Prime and Sand and Dbl Chip Seal on the above roadway. Please see below for cost breakdown:

Add the following:

5,871 SY FDR @ \$6.25/SY = \$ 36,693.75
19,961.4 Gallon Emulsion @ \$ 5.85/Gal = \$ 116,774.19
5,871 SY Prime and Sand @ \$ 1.25/SY = \$ 7,338.75
5,591 SY Double Surface Treatment @ \$ 8.45/SY = \$ 47,243.95

Total Add: \$ 208,050.64

Please let us know if you need anything further

Thank You,

Melody A Dearborn
Project Manager