

Staff Report

Subject: Approval of Change Order #2 for Contract 22-25-008-1 to Ranger Construction for the FDRE of Ash Roads

Author: Alison Bruton, Purchasing Agent

Department: Public Works

Meeting Date: December 6, 2022

Item Description: Change Order #2 for Contract 22-25-008-1 to Ranger Construction for the FDRE of Ash Roads

Summary Recommendation: Staff recommends approval of Change Order #2 for Contract 22-25-008-1 to Ranger Construction for the FDRE of Ash Roads

Executive Summary/Background:

- The Board approved Contract 22-25-008-1 with Ranger Construction for the FDRE of Ash Roads.
 - Ranger's initial contract amount: \$7,732,970.55
 - Approved Change Order 1: \$1,150,877.04
 - Update total: \$8,883,847.59
- Ranger Construction has submitted a change order request for additional work on Old Augusta Road II which have been reviewed by Roberts Civil Engineering.
 - Change Order total: \$208,050.64
- The new contract total is \$9,091,898.23

Alternatives for Commission to Consider

1. Approval of Change Order #2 for Contract 22-25-008-1 to Ranger Construction for the FDRE of Ash Roads for a new contract total of \$9,091,898.23
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Purchasing, County Manager

Funding Source: TSPLOST

Attachments: Change Order Form with Documentation