

## Staff Report

**Subject:** Approval of Change Order #4 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works/Roads

**Meeting Date:** December 6, 2022

**Item Description:** Change Order #4 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work

**Summary Recommendation:** Staff recommends approval of Change Order #4 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work for a decrease in the amount of **(-\$37,437.09)**.

### Executive Summary/Background:

- In August, Contract 22-25-010 was awarded to McLendon Enterprises, Inc. for LMIG 2022 and other road projects throughout the County in the amount of \$3,764,575.98.
- In September, the Board approved CO1 to McLendon for two other areas that need repair - Blue Jay and McCall Road Intersection, and Old Augusta Road at Estes Trucking. Change Order 2 was approved for various changes in October reflecting a deduction in the contract in the amount of **(-\$594,290.55)**. Change Order 3 was also approved for the removal of fly ash material and paving of the Cloyo-Kildare Fire Station in the amount of \$77,360.98.
- The request for Change Order 4 reflects a deduction of **(-\$70,780.730)** on Old Tusculum Road for 2514' of paving due to that portion of the road being owned by GDOT, and an increase of \$33,343.64 for Sandhill Road to cover additional quantities needed for certain items. Overall, this change order has a total of **(-\$37,437.09)**.
- Staff has confirmed that we still meet the County match requirements for LMIG with these deductions. The new contract total for McLendon will be \$3,253,144.79.

### Alternatives for Commission to Consider

1. Approval of Change Order #4 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work for a deduction of **(-\$37,437.09)**
2. Take no action.

### Recommended Alternative: 1

#### Other Alternatives: 2

**Department Review:** Asst. County Manager, Purchasing

**Funding Source:** LMIG/TSPLOST/SPLOST

#### Attachments:

1. Change Order #4 and documentation