

Staff Report

Subject: Approval of Change Order with Legacy Water Group for the Loop B Construction Project

Author: Alison Bruton, Purchasing Agent

Department: Water/Sewer/CIP

Meeting Date: November 7, 2023

Item Description: Change Order with Legacy Water Group for the Loop B Construction Project

Summary Recommendation: Staff recommends Approval of Change Order with Legacy Water Group for the Loop B Construction Project

Executive Summary/Background:

- Effingham County entered into a contract with Legacy Water Group in June of 2023 for the construction of the Blue Jay Road Water/Reuse Line Extension Loop B (partially grant funded). Since beginning the construction, there have been two change order requests made.
- Request 1 states that due to a modification in the scope, there is a need for an additional 8 LF of 16" reuse water main, replacing a proposed 16" sleeve with a 20"x16" reducer for connection to the existing reuse water force main, and installation of a 2" air release valve connection point. The cost for this is \$10,129.00.
- Request 2 includes installation of 430 LF of 18" HDPE reuse main carrier pipe in a 24" casing under the Midland/Blue Jay intersection. The cost for this is \$192,388.00.
- These requests have been reviewed and approved by Hussey, Gay, and Bell (the engineers on the project) and staff and T&H personnel recommend approval.

Alternatives for Commission to Consider

1. Approval of Change Order with Legacy Water Group for the Loop B Construction Project in the amount of \$202,517.00, bringing the overall contract total to \$7,515,862.00.
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: County Manager, CIP, Procurement

Funding Source: Partially Grant funded, Water/Sewer Funds

Attachments: Change Order 1 and Documentation