

Staff Report

Subject: Approval of Change Order #1 for Southern Civil, LLC for the Hodgeville Lift Station #4 Construction

Author: Alison Bruton, Procurement and Capital Projects Manager

Department: Water/Sewer

Meeting Date: January 16, 2024

Item Description: Change Order #1 for Southern Civil, LLC for the Hodgeville Lift Station #4 Construction

Summary Recommendation: Staff recommends approval of Change Order #1 for Southern Civil, LLC for the Hodgeville Lift Station #4 Construction

Executive Summary/Background:

- A contract was awarded to Southern Civil, LLC in July of 2022 for the construction of the Hodgeville Lift Station #4.
- Due to changes in the scope during the construction, Change Order 1 has been requested for **deduction** in the contract total of **-\$38,400.00**.
- Original Contract: \$3,520,533.00
- CO1: **-\$38,400.00**
- Amended Total: \$3,482,133.00

Alternatives for Commission to Consider

1. Approval of Change Order #1 for Southern Civil, LLC for the Hodgeville Lift Station #4 Construction for a deduction of **-\$38,400.00**
2. Take no action

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Procurement/CP, County Manager, Project Personnel

Funding Source: SPLOST/Water Bonds

Attachments: Change Order Request