

## Staff Report

**Subject:** Approval of Change Order No. 6 with J.A. Long, Inc. for the Hodgeville Road at Blue Jay Road Roundabout Project

**Author:** Brooke Sutherland, Engineering Project Coordinator

**Department:** Procurement, Engineering

**Meeting Date:** October 6<sup>th</sup>, 2026

**Item Description:** Consideration to approve Change Order No. 6 with J.A. Long, Inc. for construction revisions associated with the Hodgeville Road at Blue Jay Road Roundabout project.

**Summary Recommendation:** Staff recommends approval of Change Order No. 6 with J.A. Long, Inc., resulting in a \$7,175.00 credit to the Hodgeville Road at Blue Jay Road Roundabout project.

### **Executive Summary / Background:**

Change Order No. 6 provides for revisions to the concrete splitter islands at the Hodgeville Road at Blue Jay Road Roundabout. The originally planned curb and gutter and concrete cap will be replaced with a 6-inch integral concrete median, resulting in a \$7,175.00 credit to the County.

Approval of Change Order No. 6 will reduce the contract by \$7,175.00, resulting in a revised contract amount of \$3,768,159.39.

Alternatives for Commission to Consider:

1. Approve Change Order No. 6 with J.A. Long, Inc.
2. Do not approve
3. Provide staff with direction

**Recommended Alternative:** 1

**Other Alternatives:** 2, 3

**Department Review:** Procurement, Engineering

**Funding Source:** Capital Improvement Budget

**Attachments:** Change Order No. 6 – J.A. Long, Inc. – Hodgeville Road at Blue Jay Road Roundabout