

Staff Report

Subject: Approval of Change Order #1 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work

Author: Alison Bruton, Purchasing Agent

Department: Public Works/Roads

Meeting Date: September 20, 2022

Item Description: Change Order #1 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work

Summary Recommendation: Staff recommends approval of Change Order #1 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work in the amount of \$42,935.47.

Executive Summary/Background:

- In August, Contract 22-25-010 was awarded to McLendon Enterprises, Inc. for LMIG 2022 and other road projects throughout the County in the amount of \$3,764,575.98.
- County staff requested quotes from McLendon for two other areas that need repair.
 - Blue Jay and McCall Road Intersection
 - Old Augusta Road at Estes Trucking
- McLendon provided a quote for these two items as detailed in the Change Order request. Staff and Roberts Civil Engineering staff have reviewed and recommend award.

Alternatives for Commission to Consider

1. Approval of Change Order #1 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 in the amount of \$42,935.47
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Asst. County Manager, Purchasing

Funding Source: \$1.2M is funded in the LMIG budget, the remaining funds will be expended from TSPLOST or SPLOST, a budget amendment will be necessary

Attachments:

1. Change Order #1
2. Quote from McLendon