

# Change Order # 1

---

Project: ITB 22-25-010 – 2022 LMIG

Contract Date: August 16, 2022

Change Order Effective Date: September 20, 2022

Change Order Issued to: McLendon Enterprises, Inc.  
2365 Aimwell Road  
Vidalia, GA 30474

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
402-1801	Asphalt Patching- includes removal and replacement of 2" asphalt at Blue Jay and McCall Road	1		\$18,204.05	\$18,204.05
402-1801	Asphalt Patching- includes removal and replacement of 6" asphalt at Old Augusta Road, Estes Trucking	1		\$24,731.42	\$24,731.42
	<b>TOTAL</b>				<b>\$42,935.47</b>

The original Contract Sum was.....\$ 3,764,575.98

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 3,764,575.98

The Contract Sum will be increased by this Change Order.....\$ 42,935.47

The new Contract Sum including this Change Order will be.....\$ 3,807,511.45

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore \_\_\_\_\_

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel Street  
 Springfield, GA 31329

Contractor  
McLendon Enterprises, Inc.  
2365 Aimwell Road  
Vidalia, GA 30474

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_