



Marsh Construction Services, LLC

P.O. Box 372 Statesboro, GA 30459

Timmy Marsh 912-682-9902 ~ Travis Marsh 912-682-8678

Jason Dunn 912-663-1365

tmarshconstructionservices@gmail.com

jasondunn-marshconstruction@outlook.com


Good afternoon,

This letter is to formally request an extension of time as the County deems acceptable on the project known as; "ITB No. 21-55-001A A NEW FIRE STATION No 15 CIVIL/SITE WORK HODGEVILLE ROAD", contracted between Effingham County and Marsh Construction Services, LLC,

The request is being made due to delays resulting from the Original General Contractor being released from their contract with the County and Marsh Construction Services taking over the project as well as material supply shortages and cost escalations.

Marsh Construction Services is requesting a new completion date for the project of March 31, 2023. This completion date will include the install of the 30" steel casing for the future sewer force main, otherwise known as Change Order #2. Please let our Team know if this completion date request is deemed an acceptable time extension. I want to thank you for your time and consideration. Please contact me if you have any questions or concerns.

Respectfully,


Jason R. Dunn