



McWright, LLC.

Date: May 1, 2024

Job: Effingham County Administration Complex Renovation & Addition

Address: 802 S Laurel St Springfield, GA 31329

Owner: Effingham County Board of Commissioners

Change Order Request #1- Add carriers at new wall hung sinks

Reference: Architect/engineer response to Submittal #15A-1.1- Plumbing Revision 1

Scope of Work:

- Furnish and install (8) carriers at new wall hung sink locations

Total Add Price-\$2,857.00

Total Add day(s)- 0

X

Matthew McMillian
McWright, LLC

McWright LLC

PO Box 903
 Boanire, GA 31005
 www.mcwrightconstruction.com

Project:	Effingham County Admin
COR #:	1
Date:	5/1/2024
Description:	Add Sink Carriers at New Wall Hung Sinks
Architect:	Greenline

Description	Subcontractor	Notes	Price
labor and material to add a carrier at each of the (8) new wall hung sink locations	M&M Plumbing		\$ 2,400.00

Description	Subcontractor	Notes	Price

Description	Subcontractor	Notes	Price

Totals		Subcontractor(s) Price	\$ 2,400.00
		Added Days	0

Cost Summary	
Subcontractor(s)	\$ 2,400.00
GC General Liability	\$ 66.00
GC Job Overhead Expenses	\$ -
Sub Total	\$ 2,466.00
GC Fee	\$ 308.25
Sub Total	\$ 2,774.25
Bond Premium Increase	\$ 83.23
Total	\$ 2,857.48

\$225/day Superintendent salary, job trailer, administrative, etc



M & M FACILITATORS, LLC

WE KEEP YOU MOVING FORWARD

April 22, 2024

McWright Construction

Effingham Admin change order

Cost breakdown of approved addition of lavatory carriers:

1. Materials: \$1540.00
2. Labor to install: \$500.00
3. Profit on order: \$360.00

Total cost \$2400.00

Please feel free to contact me at 912-243-7461 if you have any questions or need additional information.

Sincerely,

M&M Facilitators LLC

18693 Ga Highway 46

Brooklet, Ga 30415