

Change Order # 1

Project: Deign – Transportation Master Plan 2020

Contract Date: April 5, 2022

Change Order Effective Date: _____

Change Order Issued to: Pond
49 Park of Commerce Way, Suite 203
Savannah, GA 31405

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT S	BID QTY	Unit Price	Total
1	Roundabout concept study of the Intersection of Blue Jay Road and Effingham Parkway	LS	1	\$31,500	\$31,500
	TOTAL				\$31,500

The original Contract Sum was.....\$ 99,850.00

Net change by previously authorized Change Orders.....\$ 49,350.00

The Contract Sum prior to this Change Order was.....\$ 149,200.00

The Contract Sum will be increased by this Change Order.....\$ 31,500.00

The new Contract Sum including this Change Order will be.....**\$ 1,80,700.00**

The Contract Time will be increased by **35** days

The Time allowed for completion is therefore **5 weeks from a Notice to Proceed.**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Pond
 49 park of Commerce Way, Suite 203
 Savannah, GA 31405

By: _____

By: _____

Date: _____

Date: _____