



# McWright, LLC.

---

**Date:** November 13, 2023

**Job:** Effingham County EMS and PW

**Address:** 285 1<sup>st</sup> Street Extension Springfield, GA 31329

**Owner:** Effingham County Board of Commissioners

## **Change Order Request #6- EMS Sign Relocation**

Reference: Owner Request

Scope of Work:

- Provide labor, materials, and equipment extend electrical for the sign at EMS to other side of drive.

**Total Add Price-\$2,179.00**

**X**

---

Matthew McMillian  
McWright, LLC

# McWright LLC

PO Box 903  
 Boanire, GA 31005  
[www.mcwrightconstruction.com](http://www.mcwrightconstruction.com)

<b>Project:</b>	Effingham County EMS and PW
<b>COR #:</b>	6
<b>Date:</b>	11/13/2023
<b>Description:</b>	EMS Sign Relocation
<b>Architect:</b>	DPR

Description	Subcontractor	Notes	Price
labor, material, and equipment to extend electrical to other side of drive	Bargeron		\$ 1,611.23

Description	Subcontractor	Notes	Price

Description	Subcontractor	Notes	Price

<b>Totals</b>	<b>Subcontractor(s) Price</b>		<b>\$ 1,611.23</b>
---------------	-------------------------------	--	--------------------

Cost Summary	
Subcontractor(s)	\$ 1,611.23
GC General Liability	\$ 44.31
GC Job Overhead Expenses	\$ 225.00
Sub Total	\$ 1,880.54
<b>GC Fee</b>	
GC Fee	\$ 235.07
Sub Total	\$ 2,115.61
Bond Premium Increase	\$ 63.47
<b>Total</b>	<b>\$ 2,179.07</b>

[Empty rectangular box]



# Bargerone Electric Company, LLC

PO Box 58  
10507 Waycross hwy  
Screven, GA 31560  
Phone: (912) 371-0010  
Email: office@bargeroneelectriccompnay.com

# Change Order

C/O Date: 10/4/2023

Quoted to: McWright LLC  
PO Box 903  
  
Bonaire, GA 31005

Regarding Job: Effingham EMS&PW/Springfield/G  
EMS - 285 1st St Ext  
PW - 321 Hwy 119 S  
Springfield, GA 31329

<b>C/O Number:</b>	4	<b>Comments</b>
<b>Sequence:</b>	0	
<b>Owner C/O No:</b>		

Description	Amount
Relocate sign to other side of drive.	0.00
Labor \$85 for electrician, \$55 for helper @ 6 hours each	840.00
Materials per quote with 10% mark up	171.23
Equipment for digging	600.00

---

Original Contract	\$	287,200.00
Previous Change Orders	\$	10,440.00
Revised Contract	\$	297,640.00
Current Change Order	\$	1,611.23
<b>New Contract Total</b>	<b>\$</b>	<b>299,251.23</b>

Authorized by: \_\_\_\_\_ Date: \_\_\_\_\_  
McWright LLC

Representative: \_\_\_\_\_ Date: \_\_\_\_\_  
Bargerone Electric Company, LLC