

Change Order # 1

Project: Wastewater Treatment Plant Contract

Start Date: February 24th, 2025

Contract End Date: February 24th, 2027

Change Order Effective Date: June 22, 2026

Change Order Issued to: Ruby-Collins Inc.
4875 Martin Court SE
Smyrna, GA 30082

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
1	Blue Jay Rd Reuse Water Main Extension for the WWTP.	1	1	\$4,151,759.04	\$4,151,759.04
	TOTAL			\$4,151,759.04	\$4,151,759.04

The original Contract Sum was.....\$ 45,867,354.00

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 45,867,354.00


The Contract Sum will be increased by this Change Order.....\$ 4,151,759.04

The new Contract Sum including this Change Order will be.....\$ 50,019,113.04

The Contract Time will be increased by 0 months


The Time allowed for completion is therefore _____

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

By: 

Date: 06.22.2026

Contractor
Ruby-Collins, Inc.
202 E 37th Street
Savannah, GA 31401

By: 

Date: 06.23.2026