

Change Order # 1

Project: Task Order 23-REQ-002

Contract Date: October 4, 2022

Change Order Effective Date: April 18, 2023

Change Order Issued to: POND & Company
49 Park of Commerce Way, Suite 203
Savannah, GA 31405

You are directed to make the following changes to this Contract.

| ITEM NO. | DESCRIPTION | Total |
|----------|---|-------------|
| Task 1 | Additional Survey | \$12,190.00 |
| Task 2A | Building Concept Design | \$5,568.00 |
| Task 2B | Building Design Development | \$9,280.00 |
| Task 2C | Building Construction Documents and Permitting | \$22,272.00 |
| Task 2D | Construction Observation Services (Billed Hourly NTE) | \$5,830.00 |
| | | |
| | | |
| | | |
| | | |
| | TOTAL | |

The original Contract Sum was.....\$ 114,788.80
 Net change by previously authorized Change Orders.....\$ 0
 The Contract Sum prior to this Change Order was.....\$ 114,788.80
 The Contract Sum will be increased by this Change Order.....\$ 55,140.00
 The new Contract Sum including this Change Order will be.....**\$ 169,928.80**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 POND & Company
 49 Park of Commerce Way, Suite 203
 Savannah, GA 31405

By: _____

By: _____

Date: _____

Date: _____