



27 Chatham Center South Dr.  
Suite A  
Savannah, GA 31405  
Phone: (912) 232-6533  
Fax: (912) 233-4580  
www.emc-eng.com



December 5, 2024

Mr. Tre' Wilkins, P.E.  
Effingham County Board of Commissioners  
804 S. Canal Street  
Springfield, GA 31329

**RE: Hodgeville Force main  
EMC Project No. 21-0015**

Dear Mr. Wilkins:

In order to cover engineering costs associated with construction cost analysis for the wetland mitigation, and for additional coordination of the forcemain project with the Gateway Parkway and Effingham Parkway roundabout, the forcemain final design phase budget is being increased by \$5,000 to \$25,900. This budget may need additional revision based on the amount of redesign that may need to be done for the Gateway Parkway realignment at Hodgeville Road.

Please contact me with any questions or comments.

Sincerely,

EMC ENGINEERING SERVICES, INC.

A handwritten signature in blue ink, appearing to read 'Ben Lockhart', located below the company name.

Ben Lockhart, P.E., CFM  
Associate



**EMC Engineering Services, Inc.**  
**27 Chatham Center South Drive**  
**Suite A**  
**Savannah, GA 31405-7491**  
**PH (912) 232-6533**

Effingham County, Georgia Board of Commissioners  
 804 S. Laurel St.  
 Springfield, GA 31329

November 30, 2024  
 Invoice No: 0038717

Project 21-0015.00 Hodgeville Sanitary Force Main

Contract No. 21-105-003

- 1) Provide cadd files and plats to county.
- 2) Perform cost comparison for direct bury vs. directional drill in wetland areas.

**Professional Services from October 27, 2024 to November 30, 2024**

Services	Contract Amount	Percent Complete	Billed to Date	Previous Billed	Current Billed
Survey	8,500.00	86.8235	7,380.00	7,380.00	0.00
Utility Locate	2,200.00	100.00	2,200.00	2,200.00	0.00
Plat Preparataion	6,000.00	100.00	6,000.00	6,000.00	0.00
Design	50,222.00	100.00	50,222.00	50,222.00	0.00
Permitting - EMC	16,305.00	100.00	16,305.00	16,305.00	0.00
Permitting - RLC	16,006.25	95.9625	15,360.00	15,360.00	0.00
Bid Assistance	3,500.00	3.2857	115.00	115.00	0.00
Project Close Out	4,475.00	0.00	0.00	0.00	0.00
Construction Administration	8,140.00	0.00	0.00	0.00	0.00
Construction Observation	12,580.00	0.00	0.00	0.00	0.00
Easement Acquistion-CHB	2,600.00	100.00	2,600.00	2,600.00	0.00
Easement Acquisition-EMC	9,500.00	100.00	9,500.00	9,500.00	0.00
Forcemain Redesign	28,000.00	100.00	28,000.00	28,000.00	0.00
Forcemain Final Design	25,900.00	81.528	21,115.75	20,655.75	460.00
<b>Total Fee</b>	<b>193,928.25</b>		<b>158,797.75</b>	<b>158,337.75</b>	<b>460.00</b>
<b>Total Fee</b>					<b>460.00</b>

**Total this Phase \$460.00**

**Total this Invoice \$460.00**

Please remit to: 27 Chatham Center South, Suite A, Savannah, GA 31405 and include the invoice number on your payment.

PAY ONLINE NOW AVAILABLE:  
<https://emcengineering.securepayments.cardpointe.com/pay>