



49 Park of Commerce Way, Suite 203 T: 912.228.3611  
 Savannah, Georgia 31405 www.pondco.com

February 23, 2022

Mr. Tim Callanan  
 County Manager  
 Effingham County Board of Commissioners  
 601 N. Laurel Street  
 Springfield, Georgia 31329

RE: Stormwater Master Plan | Task Order No. 22-005 – Change Order No. 4: Additional Field Data Collection and Conditions Assessment

Dear Mr. Callanan:

Pond respectfully requests your approval of Change Order No. 4 as it relates to the Stormwater Master Plan | Task Order No. 22-005. Through the model development in Task 2 Pond has identified an additional 126 structures that were not associated with road crossing that intersected the public hydroline data. Collecting this data will make the County’s stormwater inventory more complete and allow for better assessment of infrastructure that may require improvements. Pond is requesting an additional \$40,000 to complete the additional data collection and the associated conditions assessment of the newly collected data. The breakdown is as follows:

Project: Stormwater Master Plan | Task Order No. 22-005

Contract Date: May 19, 2022

Change Order Effective Date: \_\_\_\_\_

Change Order Issued to: Pond & Company  
49 Park of Commerce Way, Suite 203  
Savannah, Georgia 31405

ITEM NO.	DESCRIPTION	UNITS	BID QTY	UNIT PRICE	TOTAL
1	Additional Data Collection and Conditions Assessment	Hours	267	\$150	\$40,000.00
	<b>TOTAL</b>				<b>\$40,000.00</b>

The original Contract Sum was..... \$220,600.00  
 Net change by previously authorized Change Orders..... \$54,954.48  
 The Contract Sum prior to this Change Order was..... \$275,554.48  
 The Contract Sum will be increased by this Change Order ..... \$40,000.00  
 The new Contract Sum including this Change Order will be ..... \$315,554.48  
 The Contract Time will be increased by 0 days  
 The Time allowed for completion is therefore N/A

We thank you for your consideration of this Change Order and look forward to the opportunity to continue to partner with Effingham County on this and future projects.

Pond & Company



Chris Fagerstrom, PE  
Associate Principal | Director of Water Resources  
Project Manager



Melissa Phillips  
Business Development Manager  
Client Liaison

Please indicate your ACCEPTANCE below to approve the authorized changes to this Contract.

Owner  
Effingham County Board of Commissioners  
601 N. Laurel Street  
Springfield, Georgia 31329

Name: Wesley Corbitt, Chairman

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

*Attested by:*

Name: Stephanie Johnson, County Clerk

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Consultant  
Pond & Company  
49 Park of Commerce Way, Suite 203  
Savannah, Georgia 31405

Name: \_\_\_\_\_

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

