

Change Order # 1

Project: Contract 22-25-006 – Road Improvements Construction

Contract Date: March 9, 2022

Change Order Effective Date: March 7, 2023

Change Order Issued to: E&D Contracting Services, Inc.
2001 Mills B Lane Blvd.
Savannah, Ga 31405

You are directed to make the following changes to this Contract.

| ITEM NO. | DESCRIPTION | Total |
|----------|--|--------------|
| 1 | Clearing- Change from original scope | \$7,500.00 |
| 2 | Grading- increase needed for additional grading | \$4,300.00 |
| 3 | Install 4" Ballast Stone- new addition | \$4,000.00 |
| 4 | Install Rip-Rap- new addition | \$6,000.34 |
| 5 | Install RCP Pipe- decrease from original scope | -\$21,000.00 |
| 6 | Install Pre-Cast Boxes- decrease from original scope | -\$12,570.34 |
| 7 | Asphalt Cost Increase | \$3,000.00 |
| | | |
| | | |
| | TOTAL | |

The original Contract Sum was.....\$ 144,000.00

Net change by previously authorized Change Orders.....\$

The Contract Sum prior to this Change Order was.....\$ 144,000.00

The Contract Sum will be **decreased** by this Change Order.....(**-\$8,770.00**)

The new Contract Sum including this Change Order will be.....**\$135,230.00**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 E&D Contracting Services, Inc.
 2001 Mills B Lane Blvd.
 Savannah, Ga 31405

By: _____

By: _____

Date: _____

Date: _____