

Staff Report

Subject: Approval of Change Order 1 with E&D Contracting for Contract 22-25-006 for Road Improvements Construction at Freedom Trail

Author: Alison Bruton, Purchasing Agent

Department: Public Works

Meeting Date: March 7, 2023

Item Description: Change Order 1 with E&D Contracting for Contract 22-25-006 for Road Improvements Construction at Freedom Trail

Summary Recommendation: Staff recommends approval of Change Order 1 with E&D Contracting for Contract 22-25-006 for Road Improvements Construction at Freedom Trail for a contract decrease of **(-\$8,770.00)**.

Executive Summary/Background:

- E&D Contracting is under contract with Effingham County to perform road improvements in two areas, one being Freedom Trail. Over the course of this work, several changes have been made to the scope and E&D has submitted a change order to cover those changes.
- The original contract price in total was \$144,000.00, with the Freedom Trail portion being \$84,000.00. The total of this change order will decrease the contract cost by **(-\$8,770.00)**, bringing the overall contract total to \$135,230.00 (\$75,230.00 for the Freedom Trail portion).

Alternatives for Commission to Consider

1. Approval of Change Order 1 with E&D Contracting for Contract 22-25-006 for Road Improvements Construction at Freedom Trail
2. Take no action

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Purchasing, Finance, County Manager

Funding Source:

Attachments: Change Order and Documentation