



ROBERTS
CIVIL ENGINEERING

St Simons Island | Savannah | Jacksonville | Charleston
www.robertscivilengineering.com

**Additional Work Authorization and Project Closeout
2022 Effingham County LMIG
Effingham County, GA**

On this __ day of _____, 2023 the services below are proposed in addition to the executed Contract Agreement between **Effingham County** and **Roberts Civil Engineering, LLC** dated December 15, 2021. All terms of the aforementioned Contract Agreement shall remain in effect for all work.

1. Amended Contract Request

Original Contract Amount	\$136,227.00
Additional Work Incurred	\$ 10,489.00
Contract Received Amount	\$148,056.00
Amended Contract Amount	\$146,574.50

***Overage due to the following:**

Added Scope of work for the Sandhill Creek Sports Complex
Corinth Church Road Paving

Final Contract Closeout Adjustment: \$-1,481.50

IN WITNESS WHEREOF the Parties hereto have caused this agreement to be executed as of the day and year first above written.

ENGINEER:

By: Johnathan Roberts
For: Roberts Civil Engineering, LLC
Its: Professional Engineer

CLIENT:

By: _____
For: _____
Its: _____