

Change Order # 1

Project: 2023 LMIG Support and CM Services

Contract Date: December 15, 2021

Change Order Effective Date: July 18, 2023

Change Order Issued to: Roberts Civil Engineering
301 Sea Island Rd., Suite 10
St. Simons Island, GA. 31522

You are directed to make the following changes to this Contract.

| ITEM NO. | DESCRIPTION | Unit Price | Total |
|----------|--------------------------------------|---------------------|---------------------|
| 1 | Addition of 2024 LMIG Engineering/CM | \$102,553.00 | \$102,553.00 |
| | TOTAL | \$102,553.00 | \$102,553.00 |

The original Contract Sum was.....\$ 79,653.00
Net change by previously authorized Change Orders.....\$ 0
The Contract Sum prior to this Change Order was.....\$ 79,653.00
The Contract Sum will be increased by this Change Order.....\$ 102,553.00
The new Contract Sum including this Change Order will be.....**\$ 182,206.00**

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor
Roberts Civil Engineering
301 Sea Island Rd., Suite 10
St. Simons Island, GA. 31522

By: _____

By: _____

Date: _____

Date: _____