

Change Order # 1

Project: Task Order 23-REQ-007 – CEM Expansion

Contract Date: November 16, 2022

Change Order Effective Date: July 18, 2023

Change Order Issued to: Hussey, Gay, Bell & Deyoung International, Inc.
329 Commercial Drive, Suite 200
Savannah, GA 31406

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
1	Low Voltage/Data/IT Design	\$9,000
2	Reimbursable Expenses	\$3,000
	TOTAL	\$12,000

The original Contract Sum was.....\$ 198,000.00
Net change by previously authorized Change Orders.....\$ 0
The Contract Sum prior to this Change Order was.....\$ 198,000.00
The Contract Sum will be increased by this Change Order.....\$ 12,000.00
The new Contract Sum including this Change Order will be.....\$ 210,000.00

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor
Hussey, Gay, Bell & Deyoung International, Inc.
329 Commercial Drive, Suite 200
Savannah, GA 31406

By: _____

By: _____

Date: _____

Date: _____