

# Streets Project Status

Attachment "1"



📅 Date range: 01 Oct 2022 - 02 Jul 2024

📁 Total number of projects: 16

👤 Generated for Julie Procopio at 1:46pm 04/12/2024

Name ↑	Owner	Time Left	Dates	Latest Update	Health
CATS and Mobility Element Update	Craig Williams	● 10 months left	05 Dec 2022 - 12 Feb 2025	Seeking community feedback through April.	Good
Citracado Parkway Extension	Matt Souttere	● 4 months left	06 Sep 2022 - 31 Jul 2024	Soundwall foundation drilling complete. Roadway construction underway.	Good
CleanCA Escondido Monument	Jonathan Schauble	● 1 year left	01 Aug 2022 - 30 Apr 2025	Caltrans requests glare study. Considering if grant can fund.	At Risk
FY21/22 Street Maint. - (EN Ph 2)	Matt Souttere	● 3 months left	20 Sep 2022 - 28 Jun 2024	Slurry seal complete. Resurfacing of two major streets, striping and signage remaining	Good
FY22/23 Sidewalk Maint. - (ES Ph 1)	Ani Mehra	● 3 months left	10 Aug 2023 - 28 Jun 2024	First day of construction was 3/11	Good
FY22/23 Street Maint. (ES Ph 2)	Matt Souttere	● 6 months left	29 Aug 2023 - 07 Oct 2024	Awarded 3/20. Executing construction contracts.	Good

Name ↑	Owner	Time Left	Dates Attachment "1"	Latest Update	Health
FY23/24 Sidewalk Maintenance - (CN Ph 1)	Nick Josten	● 9 months left	13 Mar - 31 Dec 2024	Design began on 3/21	Good
FY23/24 Street Maintenance (CN Ph 2)	Nick Josten	● 1 year left	20 Mar 2024 - 30 Jun 2025	Design began on 3/21	Good
Grand Avenue Phase II	Jonathan Schauble	● 3 years left	14 Sep 2022 - 14 Jan 2027	Awarded. CON to begin in September/October	Good
Juniper St. Neighborhood Lighting	Matt Souttere	● 10 months left	30 Nov 2022 - 31 Jan 2025	Advertised for bids to be received on 5/9	Good
Local Roadway Safety Project #1	—	● 3 years left	13 Mar 2023 - 07 Nov 2026	Begin project in June 2024	Good
Midway Drainage Project	Marissa Padilla	● 4 years left	01 Nov 2023 - 30 Nov 2027	Draft Request for Design Proposals under review by OES/FEMA.	Good
South Escondido Access Improvement Project	Nick Josten	● 2 years left	27 Feb 2023 - 15 Aug 2026	Conceptual design is under way.	Good
Storm Drain Rehab Ph 4	Nick Josten	● 1 year left	20 Jan 2024 - 18 Jun 2025	Design began 3/21	Good

Name ↑	Owner	Time Left	Dates Attachment "1"	Latest Update	Health
Structure (Bridge) Maintenance Program	Ani Mehra	● 6 years left	01 Jan 2023 - 01 Jan 2030	Awaiting grant funding	Good
Valley Parkway Sidewalk Improvements	Ani Mehra	● 2 years left	02 Jan 2023 - 25 Jan 2026	Executing roadway dedication documents. Design is under wav.	Good