

FACILITIES PLAN

SHORELINE FACILITY

- ▶ The Old Saybrook site is no longer feasible, and DOT is re-looking at the Westbrook property.
- ▶ Contact has been made with the broker and a walk through to review the wetlands will be scheduled with the broker and Town of Westbrook staff in the coming weeks.
- ▶ FTA regulations prohibit negotiations from taking place until a thorough site review is done.

MASTER PLAN

- ▶ The Master Plan and the environmental review have both been funded.
- ▶ Scoping of the Master Plan in Westbrook and the two sites in Middletown is now underway.
- ▶ To expedite the Master Plan, Michael Baker, on-call consultant, has been engaged.



ELECTRIFICATION

- ▶ A consultant has been engaged to review all state facilities for power upgrades due to electrification; the Westbrook property will be included in this review.

