

FACILITIES PLAN

FACILITIES UPDATE

- ▶ CTDOT and Town of Westbrook officials have reviewed the wetlands matter; wetlands re-identification has been added to the scope. A walkthrough is still pending.
- ▶ CTDOT has requested an evaluation of the property adjacent to the terminal to present to the newly appointed Bureau Chief of Public Transit sometime in January.
- ▶ Phase II of the study, which includes additional testing on the N. Main Street property, has been funded and is underway.

FACILITIES MASTER PLAN

- ▶ Scoping of the Master Plan in Westbrook and the two sites in Middletown has been completed. A septic system evaluation has been added to the scope. Negotiations will begin soon.



ELECTRIFICATION

- ▶ The Energy consultant visited the Middletown facility in December and determined that upgrades are necessary to fully charge the buses.

ELECTRIC BUS

