

Status Report - Ongoing Transportation Safety Tasks

TSAC Meeting Date	Location Safety Concern	Task to be Performed	Council Meeting Date	Owner	Status
5-Feb	Fair Oaks Parkway/Square Gate	Median-double yellow line, reflectors; intersection warning signs; move crossbar on Front Gate	6-Mar		Completed
5-Feb	Fair Oaks Parkway/Square Gate	Monitor for one month to evaluate the effectiveness of the new measures.	6-Mar	Asst Director of PW; Manager of Engineering	CC directed staff to evaluate the effectiveness of the completed mitigations and report back them. Staff is determining best method to evaluate.
5-Feb	Fair Oaks Parkway/Square Gate	Evaluate the feasibility of creating a northbound left-turn lane from FOP onto Front Gate w/o widening the pavement	Pending	Director of PW; Mgr of Engineering	Staff opines left turn lane cannot be done without widening both sides of FOP. Next step: CC presentation and direction for consideration of a full left turn lane anaylsis by GC (min. \$5000) and for placement in the roadway CIP.
5-Feb	Dietz Elkhorn West	Install two radar feedback signs on Dietz Elkhorn W	1-May	City Council	Pending May 1 CC meeting authorizing placement of the two signs.
26-Feb	Battle Intense, High Eschelon, Hansel Drive	Establish a 4-way stop	1-May	City Council	Pending May 1 CC meeting - 1st reading passed Apr 17
26-Feb	Dietz Elkhorn West	Obtain traffic volumes/speeds data for 30 days	7-May	Maintenance Supervisor	Study completed. Pending presentation at TSAC May 7 mtg
26-Feb	No Le Hace	Reduction of speed limit to 25 mph	6-Aug	Staff/Submitter	Apr 17-CC returned item to TSAC for public input and radar count study. Staff will present study at Aug 6 TSAC meeting. Chairman Schmidt discussed with submitter regarding public input.
		Mar 6 - City Council requested staff present a priority list of radar feedback sign locations at upcoming budget workshop.		Director of PW	Ongoing task.
		Mar 20 - CC mentioned clarifying what submittals go to City Council vs City Manager		Staff	Ongoing task.