

**SECOND RENEWAL OF THE AGREEMENT BETWEEN  
THE CITY OF ST. AUGUSTINE  
AND ENGINEERED SPRAY SOLUTIONS LLC FOR SANITARY SEWER MANHOLE  
INSPECTIONS AND REHABILITATION PROJECT**

THIS RENEWAL AGREEMENT is entered into by and between the CITY OF ST. AUGUSTINE (the "City"), whose mailing address is P. O. Box 210, St. Augustine, Florida 32085, and ENGINEERED SPRAY SOLUTIONS LLC, ("Contractor"), whose address is 1306 Banana Road, Lakeland, Florida 33810.

The City entered into an Agreement with Contractor on October 9, 2020 for Sanitary Sewer Manhole Inspections and Rehabilitation Project for a term ending on September 30, 2021. The Agreement included the option to renew up to four (4) consecutive years. On August 11, 2021, the Agreement was renewed for an additional two (2) year term, October 01, 2021 through September 30, 2023. The City and Contractor now desire to renew the Agreement for an additional two (2) year term, October 1, 2023 through September 30, 2025 (Renewal #2).

In consideration of the mutual covenants contained herein and for other good and valuable consideration, the parties agree to the following:

1. The Agreement, Contract No. PW2020-05, is renewed for an additional two (2) year term beginning October 1, 2023 and ending September 30, 2025. For satisfactory performance of the Work outlined in the Contract during this additional term period, the City agrees to pay Contractor in accordance with the Agreement's Cost Schedule.

All other terms and conditions of the Agreement are hereby ratified and continue in full force and effect.

\*\*\*SIGNATURES APPEAR ON THE FOLLOWING PAGE\*\*\*

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their duly authorized officials, this Agreement in duplicate, each of which shall be deemed an original on the day and year first above written.

CITY OF ST. AUGUSTINE,  
FLORIDA a municipal corporation

ATTEST:

Name:

Darlene Salambos  
City Clerk

By:

John P. Regan

Printed Name:

John P. Regan


Title:

City Manager

Date:

5/26/23

(SEAL)



Signed, sealed and delivered  
in the presence of:

Jim Collier

Witness

Printed Name: Jim Collier

Adam Webb

Adam Webb (May 25, 2023 09:37 EDT)

Witness

Printed Name: Adam Webb

By:

Jim Collier (May 25, 2023 09:32 EDT)

Printed Name:

Jim Collier

Title:

Authorized rep/project manager

Date:

May 25, 2023

ENGINEERED SPRAY SOLUTIONS LLC

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

Isabelle C. Lopez  
Isabelle C. Lopez, City Attorney