

From: Mark Curenton markc@franklincountyflorida.com 
Subject: FW: CR 30A Thirteen Mile Road to US 98 - Progress Report
Date: January 6, 2020 at 10:24 AM
To: Michael Moron michael@franklincountyflorida.com

MC

Dear Michael,

Here is the update from Halff about the CR 30A project.

Sincerely,
Mark C. Curenton

From: Sullivan, James P. [mailto:jsullivan@Halff.com]
Sent: Monday, January 06, 2020 9:11 AM
To: Mark Curenton
Subject: CR 30A Thirteen Mile Road to US 98 - Progress Report

Hello Mark,

Hope you had a wonderful holiday time. I thought it might be time for you to send a progress report to FDOT so I wanted to give you a quick update.

Environmental – Wetlands have been flagged and mapped (see attached).
Survey – Control points have been established. Topographic data collection is approximately 30% complete.
Geotechnical – Utility locates and MOT have been completed. Field work to begin next week.
Design – 3R safety analysis, no-passing zone evaluation and pavement design are nearing completion. Construction plan preparation has been initiated.

If you have any questions, please feel free to contact me.

Jim

James P. Sullivan, PE
Senior Project Manager

O: (850) 848-9406
C: (850) 556-5914

Halff Associates, Inc.
2507 Callaway Road, Suite 100
Tallahassee, FL 32303



SMARTER SOLUTIONS

Halff.com | [LinkedIn](#) | [Facebook](#) | [Twitter](#) | [Instagram](#) | [YouTube](#)



Virus-free. www.avg.com



Wetlands Field
Map.pdf