

**RESOLUTION 2024-77**

**A RESOLUTION OF THE MAYOR AND COUNCIL OF THE CITY OF FROSTBURG, A MUNICIPAL CORPORATION OF THE STATE OF MARYLAND, APPROVING CHANGE ORDERS 1, 2, & 3 WITH LASHLEY CONSTRUCTION FOR THE SALT STORAGE BUILDING AT THE STREET DEPARTMENT.**

**WHEREAS,** The City contracted with Lashley Construction for the construction of the Salt Storage Building at the Frostburg Street Department; and,

**WHEREAS,** The City decided to pursue an Add-Alternate after construction began, in addition to other work that was discovered needed to be completed during the course of the project; and,

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the City of Frostburg hereby approves the following Change Orders as part of the contract with Lashley Construction for the Salt Storage Building:

Change Order 1: Add 60 Calendar Days to contract period as a result of the inclusion of the Add-Alternate

Change Order 2: \$21,893.00 additional costs to remove unsuitable fill material and replace with clean fill

Change Order 3: \$1,528.00 for 2 light fixtures and associated wiring and labor.

**ADOPTED,** this 17<sup>th</sup> day of December, 2024.

Frostburg Mayor and Council

BY \_\_\_\_\_  
Todd J. Logsdon, Mayor

Attest:

\_\_\_\_\_  
Elizabeth Stahlman, City Administrator