

RESOLUTION 2025-11

A RESOLUTION OF THE CITY OF FROSTBURG, A MUNICIPAL CORPORATION OF THE STATE OF MARYLAND, APPROVING CHANGE ORDERS 1, 2 & 3 TO THE CONTRACT FOR EARTHWORK ASSOCIATED WITH THE CONSTRUCTION OF A STORAGE BUILDING.

WHEREAS, the City entered into a contract with Winner D. Contracting, LLC. for the earthwork associated with the construction of a storage building; and,

WHEREAS, during the course of the project, the City identified additional work required and areas of savings.

NOW, THEREFORE, BE IT RESOLVED, that the Frostburg Mayor and Council hereby approves the following Change Orders, resulting in a net decrease of \$895.15 to the contract with Winner D. Contracting, LLC.:

Change Order 1: \$4,798.65 for additional costs related to plumbing and backfill.

Change Order 2: \$7,500.00 for additional costs associated with 100 feet of storm line and related components.

Change Order 3: (\$13,193.80) for the elimination of the paving portion of contract.

ADOPTED, this 18th day of March, 2025.

Frostburg Mayor and Council

BY _____
Todd J. Logsdon, Mayor

Attest:

Lydia Claar, Acting Deputy City Administrator