

RESOLUTION 2026-06

A RESOLUTION OF THE CITY OF FROSTBURG, A MUNICIPAL CORPORATION OF THE STATE OF MARYLAND, APPROVING CHANGE ORDER NO. 3 TO THE CONTRACT WITH BRADDOCK CONSTRUCTION, LLC FOR THE CONSTRUCTION OF THE CSO ELIMINATION PHASE X-A GEORGES CREEK PROJECT

WHEREAS, the City of Frostburg has undertaken a 20 year, over \$25 million commitment to eliminate Combined Sewer Overflows (CSO's); and,

WHEREAS, the City has determined the need for adjustments during the end of project closeout process.

NOW, THEREFORE, BE IT RESOLVED that the Mayor and City Council of Frostburg, Maryland do hereby approve Change Order No. 3 to the contract with Braddock Construction, LLC for the CSO Elimination Phase X-A Georges Creek Project that results in a project cost increase of \$42.75, as provided by SPECS, the project engineer.

ADOPTED, this 17th day of March, 2026.

Frostburg Mayor and Council

BY _____
Todd J. Logsdon, Mayor

Attest:

Patrick O'Brien, City Administrator