

DAYSTAR BUILDERS INC.
1524 Fosters Inn Road
Grantsville, MD 21536
Phone: 301-895-5050
Fax: 301-895-4929

Date: 06-06-2024

City of Frostburg Day Camp/Day Care Building
BBA Contract # 2021144
202 South Water Street
Frostburg, Maryland 21532

Proposed Change Order #3

1- Requested Time Extension for 57 days

Contracted Time 150 day
PCO #1 Added Time 60 day
PCO#3 Added Time 57 day
Total Days 267

Total amount of above ----- \$ 0.00

Acceptance of Addendum—The above prices and specifications are hereby accepted. You are authorized to do the work as specified. Payment will be made as to original contract.

Date of Acceptance: _____

Signature: Michael D. Shelley

Signature: _____

Owner:
 City of Frostburg
 37 South Broadway
 Frostburg Maryland 21532

Project:
 Daycamp/Daycare Child Care Building
 202 South Water Street Frostburg, Maryland 21532
 Bennett Brewer & Associates LLC.
 23 East Main Street Suite 200
 Frostburg, Maryland 21532

Contractor:
 Daystar Builders Inc.
 1524 Fosters Inn Road
 Grantsville, Maryland 21536

Activity Name	Start Date	Finish Date	2023												2024											
			November	December	January	February	March	April	May	June	July	August	November	December	January	February	March	April	May	June	July	August				
1 # Weather Pending	1/18/23	7/31/24	[Gantt bar from Nov 2023 to Jul 2024]																							
2 Notice to Proceed	11/8/23		[Gantt bar from Nov 2023 to Jul 2024]																							
3 Excavation	11/27/23	6/28/24	[Gantt bar from Nov 2023 to Jul 2024]																							
4 Window & Doors	3/12/24	4/30/24	[Gantt bar from Mar 2024 to Apr 2024]																							
5 Mech Rough-ins	3/25/24	6/18/24	[Gantt bar from Mar 2024 to Jun 2024]																							
6 Insulation	6/20/24	6/21/24	[Gantt bar from Jun 2024 to Jun 2024]																							
7 Exterior Finishes	4/1/24	6/28/24	[Gantt bar from Apr 2024 to Jun 2024]																							
8 Drywall	6/24/24	7/12/24	[Gantt bar from Jun 2024 to Jul 2024]																							
9 Interior Doors & Trim	7/15/24	7/22/24	[Gantt bar from Jul 2024 to Jul 2024]																							
10 Casework	7/15/24	7/31/24	[Gantt bar from Jul 2024 to Aug 2024]																							
11 Flooring	7/15/24	7/31/24	[Gantt bar from Jul 2024 to Aug 2024]																							
12 Asphalt Paving	6/26/24	6/30/24	[Gantt bar from Jun 2024 to Jun 2024]																							
13 Substantial Completion/Punchlist	7/26/24	7/31/24	[Gantt bar from Jul 2024 to Aug 2024]																							